
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1. Contract ID Code Page          Of

2. Amendment/Modification No. 3. Effective Date 4. Requisition/Purchase Req No. 5. Project No. (If applicable)

6. Issued By Code 7. Administered By (If other than Item 6) Code

SCD PAS ADP PT

8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) 9A. Amendment Of Solicitation No.

9B. Dated (See Item 11)

10A. Modification Of Contract/Order No.

10B. Dated (See Item 13)
Code Facility Code

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

  The above numbered solicitation is amended as set forth in item 14.  The hour and date specified for receipt of Offers

 is extended,  is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods:
(a) By completing items 8 and 15, and returning ____________ copies of the amendments: (b) By acknowledging receipt of this ame ndment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATIONS OF CONTRACTS/ORDERS
It Modifies The Contract/Order No. As Described In Item 14.

A. This Change Order is Issued Pursuant To: The Changes Set Forth In Item 14 Are Made In
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order Is Modified To Reflect The Administrative Changes (such as changes in paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement Is Entered Into Pursuant To Authority Of:

D. Other (Specify type of modification and authority)

E. IMPORTANT:      Contractor       is not,        is required to sign this document and return _______________ copies to the Issuing Office.

14. Description Of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force
and effect.
15A. Name And Title Of Signer (Type or print) 16A. Name And Title Of Contracting Officer (Type or print)

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed

By
(Signature of person authorized to sign) (Signature of Contracting Officer)

NSN 7540-01-152-8070
PREVIOUS EDITIONS UNUSABLE

30-105-02 STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA FAR (48 CFR) 53.243

SEE SCHEDULE

X

Firm-Fixed-Price

P00008 2004SEP01

W56HZV

TACOM  WARREN

WARREN, MICHIGAN 48397-5000

HTTP://CONTRACTING.TACOM.ARMY.MIL
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X

X
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                 /SIGNED/ 2004SEP01

RICHARD K. KULCZYCKI
KULCZYCR@TACOM.ARMY.MIL (586)574-7299

  1 6



CONTINUATION SHEET
Reference No. of Document Being Continued     Page        of

Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

The purpose of this Change Order modification P00008 to Contract number DAAE07-00-C-N131 is to:

1.   Add a quantity of 33 each PT Housing, P/N 3-140-020-23, Mil Ord # 12286470, NSN 3040-01-072-9959

     to the contract and to the Bill Of Material as Contractor furnished material.  This item was

     previous a Government furnished part.

2.   CLIN 0016AA is added to the contract in the amount of $445,679.52.

3.   As a result of this action the contract price is increased by $445,679.52 from $90,211,247.03 to

     $90,656,926.55.

4.   A revised Billing Schedule is included in Section G of this modification.

5.   The provisions of this modification constitute the complete equitable adjustment of the contract price

     and performance schedule(s) resulting from the changes incorporated herein.  Any and all claims for

     adjustment of the contract price and performance schedule(s) resulting from the changes incorporated

     herein are hereby waived and released.

6.   All other terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A 011 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0016          SECURITY CLASS: Unclassified

0016AA        SERVICES LINE ITEM                                                     LO                    $        445,679.52              __________________                                                                            __________________

              NOUN: PT HOUSINGS

              PRON: 473ENS0247    PRON AMD: 01    ACRN: AL

              AMS CD: 31206453021

             This CLIN funds the addition of 33 each

             PT Housings, P/N  3-140-020-23.

                              (End of narrative D001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2005

                            $       445,679.52
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0016AA  473ENS0247             AL       2        $               0.00  $         445,679.52            $         445,679.52

        31206453021                   3GAAUS

        A13P30212R47

                                                                           _________________

                                                         NET CHANGE    $         445,679.52

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AL        21   32033000035R5R02P31206431E9  S20113                W56HZV           $         445,679.52                                                                                                          __________________

                                                                                          NET CHANGE    $         445,679.52

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      90,211,247.03              $         445,679.52              $      90,656,926.55

PAYMENT SCHEDULE:

The contractor shall be paid in accordance with the following Billing Schedule upon submittal of a correct invoice.  Supporting

documentation shall consist of a Certificate of Services Activity Report or a Technical Assistance Activity Report, as applicable,

approved by the Contracting Officer's Representative (COR), covering the period of the invoice.  One final DD250 shall be prepared and

approved to denote completion of the contract and the Contractor shall retain the final DD250 and supporting documentation for each

invoice in the contract file for future audit.

                                                    CLIN 0009AA                   CLIN 0010AA

2001       Payment Basic         Cumlative          PAYMENT      Cumlative

MAR        $2,772,069.30        $2,772,069.30

APR        $2,772,069.30        $5,544,138.60

MAY        $2,772,069.30        $8,316,207.90

JUN        $2,772,069.30       $11,088,277.20

JUL        $1,848,046.20       $12,936,323.40

AUG        $1,848,046.20       $14,784,369.60

SEP        $1,848,046.20       $16,632,415.80

OCT        $1,848,046.20       $18,480,462.00                                      $18,852.00

NOV        $1,848,046.20       $20,328,508.20      $40,518.00   $40,518.00

DEC        $1,848,046.20       $22,176,554.40      $40,518.00   $81,036.00

2002

JAN        $1,848,046.20       $24,024,600.60      $40,518.00  $121,554.00

FEB        $1,848,046.20       $25,872,646.80      $40,518.00  $162,072.00

MAR        $1,848,046.20       $27,720,693.00      $40,518.00  $202,590.00
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APR        $1,848,046.20       $29,568,739.20      $40,518.00  $243,108.00

MAY        $1,848,046.20       $31,416,785.40      $40,518.00  $283,626.00

JUN        $1,848,046.20       $33,264,831.60      $40,518.00  $324,144.00

JUL        $1,848,046.20       $35,112,877.80      $40,518.00  $364,662.00

AUG        $1,848,046.20       $36,960,924.00      $40,518.00  $405,180.00

SEP        $1,848,046.20       $38,808,970.20      $40,518.00  $445,698.00

OCT        $1,848,046.20       $40,657,016.40      $40,518.00  $486,216.00

NOV        $1,848,046.20       $42,505,062.60      $40,518.00  $526,734.00

DEC        $1,848,046.20       $44,353,108.80      $40,518.00  $567,252.00

2003

JAN        $1,848,046.20       $46,201,155.00      $40,524.26  $607,776.26

   2003         CLIN 0011AA           CLIN 0012AA          CLIN 0013AA

Apr           $1,849,033.00          $161,351.00

May           $1,849,033.00          $161,351.00

Jun           $1,849,033.00          $161,351.00

Jul           $1,849,033.00          $161,351.00

Aug           $1,849,033.00          $161,351.00

Sep           $1,849,033.00          $161,351.00

Oct           $1,849,033.00          $161,351.00

Nov           $1,849,033.00          $161,351.00

Dec           $1,849,033.00          $161,351.00

2004

Jan           $1,849,033.00          $161,351.00

Feb           $1,849,033.00          $161,351.00

Mar           $1,843,228.77          $161,356.00

Apr                                                       $558,317.00

May                                                       $558,317.00

Jun                                                       $558,317.00

Jul                                                       $558,317.00
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Aug                                                       $346,067.00

SUBTOTAL     $22,182,591.77        $1,936,217.00        $2,579,335.00

               CLIN  0014AA                                CLIN  0015AA                 * CLIN  0016AA

             Payment         Cumlative                  Payment       Cumlative      Payment   Cumlative

Jun 2004    $1,334,825.00    $1,334,825.00

Jul 2004    $1,334,825.00    $2,669,650.00

Aug 2004    $1,334,825.00    $4,004,475.00

Sep 2004    $1,334,825.00    $5,339,300.00                                           $40,517.00   $40,517.00

Oct 2004    $1,334,825.00    $6,674,125.00                                           $40,517.00   $81,034.00

Nov 2004    $1,334,825.00    $8,008,950.00                                           $40,517.00  $121,551.00

Dec 2004    $  462,058.50    $8,471,008.50           $872,766.50       $872,766.50   $40,517.00  $162,068.00

Jan 2005                                           $1,334,825.00     $2,207,591.50   $40,517.00  $202,585.00

Feb 2005                                           $1,001,120.00     $3,208,711.50   $40,517.00  $243,102.00

Mar 2005                                           $1,001,120.00     $4,209,831.50   $40,517.00  $283,619.00

Apr 2005                                           $1,001,120.00     $5,210,951.50   $40,517.00  $324,136.00

May 2005                                           $1,001,120.00     $6,212,071.50   $40,517.00  $364,653.00

Jun 2005                                           $1,001,120.00     $7,213,191.50   $40,517.00  $405,170.00

Jul 2005                                           $1,001,120.00     $8,214,311.50   $40,509.52  $445,679.52

* Changed by modification P00008

                                               *** END OF NARRATIVE G 005 ***
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